| Subject | Week 38 | Week 39 | Week 40 | Week 41 | Week 42 | Week 43 | Week 44 | Week 45 | Week 46 | Week 47 | Week 48 | Week 49 | Week 50 | Week 51 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Introduction | ■ | ■ | | | | | | | | | | | | |
| Problem statement | ■ | ■ | | | | | | | | | | | | |
| Technical analysis | | | ■ | ■ | ■ | ■ | | | | | | | | |
| Specification | | | ■ | | | ■ | | | | | | | | |
| System design | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | | | |
| Implementation | | | | | | | ■ | ■ | ■ | ■ | ■ | | | |
| Tests | | | | | | | ■ | ■ | ■ | ■ | ■ | ■ | | |
| Formalia | | | | | | | | | | | | ■ | | |
| Buffer | | | | | | | | | | | | | ■ | ■ |